

State of Texas

Brazoria County

City of Freeport

BE IT REMEMBERED, that the City of Freeport, met on Tuesday, March 10, 2009 at 6:00 p.m., at the Freeport Police Department, Municipal Court Room, 430 North Brazosport Boulevard, Freeport Texas, for the purpose of considering the following agenda:

City Council: Larry L. McDonald
 Clan Cameron
 Jim Saccomanno
 Ron Wise
 Norma M. Garcia – Absent

Staff: Wallace Shaw, City Attorney
 Delia Muñoz, City Secretary
 Nat Hickey, Property Manager
 B. R. William, Street Supervisor

Visitors: Jerry Meeks Ron Damian
 Allan Lawson Marilyn Saccomanno
 Cele Damian Roberto Casares

Call to Order.

Mayor McDonald called the meeting to order at 6:00.

Discussing the Velasco Boulevard road construction and drainage improvements from 2nd to 7th Street and the impact to businesses and residents.

Rene Damian and Ron Damian of Damian Associates discussed the second phase of the Velasco Boulevard Project. Finishing on the Velasco section and starting the Freeport side of Velasco Boulevard. Matula & Matula Construction will start on 7th Street working towards 2nd Street. The works consist of replacing pavement, water lines, sewer lines, storm sewer lines, and underground utilities. They will be closing streets a block at a time during the construction. A perimeter of signage and detour signs will be in place.

Councilman Wise asked for a completion date and if schools had been notified. Rene Damian estimated at least four months. Schools, Police Department, Post Office and residents had been notified of the temporary construction.

Roberto Casares asked about the integrity of the expansion joints and type of rebar that was being used. Mr. Rene Damian said that the project was properly engineered and the expansion joints and rebar are adequate.

Rene Damian answered Council's and the attendances questions. There being no further questions, Mayor McDonald closed the discussion.

Adjourn

On a motion by Councilman Saccomanno, seconded by Councilman Cameron, with all present voting "aye", the meeting was adjourned at 6:42 p.m.

Delia Muñoz
City Secretary

Larry L. McDonald
Mayor